
Agenda for NWOD Agency Monthly Coordination Meeting October 8, 2012
Paul Fuglevand  to: Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Laura Briefer,
Pak, Eugene, Rob Webb, 'Skance, John', Galen Williams, Richard B. White, Scott
Murphy, Eve Barron, Kevin Murray, 'Nicole Squires', Sheila.Dcruz

10/05/2012 04:55 PM

From:

To:

Cc:

"Paul Fuglevand" <pfuglevand@dofnw.com>

"'Chesnut, Kasey'" <Kasey.Chesnut@slcgov.com>

Please respond to <pfuglevand@dofnw.com>

The agenda for our NWOD meeting on Monday is attached.
Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 
Kirkland, WA 98033 
Phone 425 827-4588 
Cell 206 660-3079 
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com




Agenda – NWOD Weekly Agency Progress Meeting, Segment 2A Construction – October 8, 2012 
AGENCY       K. Hernandez       L. Palmer       B. Rees 


CITY       L. Briefer       K. Murray         N. Squires 


BP       J. Skance       S. Dcruz 


CHEVRON       E. Pak       E. Barron       G. Williams 


Consultants       P. Fuglevand       R. Webb       D. Cooper          S. Murphy 


x=attending in person.  p=attending on phone      Conference Call No.  866 730‐7514,    PIN 186 357 # 


Segment 2B 
1. Agency review of Chevron FS 
2. Discussion:  Path forward 
 
Segment 2A Construction 
1. Safety 
2. General Progress  
 a.  Bypass system  
 b.  Canal draining  
 c.  Sediment Excavation 


d. SPA & Recycling – Zap Zorb 
e.  Water Treatment 
f.   Results of 


i.  Geotechnical monitoring 
ii.  Visual inspections: A/B Layer 


iii.  Confirmation sampling 
iv.  Water quality monitoring 


g. Work planned upcoming week 
h. Schedule update 


3. Work Approvals 
a. Zones waiting for EPA 


approval:  
b.   Zones approved by EPA. 
c. Schedule expected visual 


inspections and confirmation 
testing for the upcoming week. 


4. Issues and responses 
a.  Outstanding Issues 


i. Material Spill Redwood 
Rd. 


ii. Product Weeping from 
Banks at 2300N 


iii. WRF Flume Erosion 
iv. VIP Visitor 


b. New Issues 
5. Revisions and/or addendums to 


SAP/QAPP and other EPA 
approved documents:   


6. Meeting schedule 
a.  Next Weekly:  Oct. 17 – Wed. 
b.  Next EPA  Nov. 5– Mon.  


8. Other issues 
 


9. Site Walk 








